

TENTATIVE SCHEDULE
CITY OF CALISTOGA HOUSING ELEMENT UPDATE

Work Task	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV
APPROVAL OF WORK PROGRAM	❖ ¹										
BACKGROUND DATA											
Growth Trends											
Household Survey											
Housing Conditions / Needs											
Identify "At-Risk" Units											
Public Meeting No. 1			❖ ²								
REVIEW & ASSESS											
Current Programs											
Projected Needs											
Site Inventory											
Development Constraints											
UPDATE HOUSING ELEMENT											
Prepare & Release Prelim. Draft											
Public Meeting No. 2						❖ ³					
Commission / Council Review						❖ ⁴					
HCD Review (Preliminary)											
ENVIRONMENTAL REVIEW											
Prepare CEQA Document											
FINAL DRAFT & ADOPTION											
Incorporate Revisions / Finalize Draft											
Planning Commission Review											
City Council Review and Adoption											
Transmit Adopted Document to HCD											

NOTES:

- ❖ Public Meetings: ¹ PC/CC Approval of HE Update Work Program; ² Update Program Intro / Comment; ³ Presentation of Preliminary Draft; ⁴ PC / CC Hearing;
- ⁵ Planning Commission Recommendation(s); ⁶ City Council Adoption