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TO:  Honorable Mayor and City Council Members 

FROM: Derek Rayner, Senior Civil Engineer 

VIA:  Michael Kirn, Public Works Director/City Engineer 

DATE: December 2, 2014 

SUBJECT: Continued Declaration of Local Emergency at the Dunaweal 
Wastewater Treatment Plant Wet Pit Effluent Pumps  

 
APPROVAL FOR FORWARDING: 

 
__________________________ 
Richard Spitler, City Manager 
 
 
RECOMMENDATION:  Adopt a resolution that continues the declaration of a 1 
local emergency due to the failed effluent pumps at the Dunaweal Wastewater 2 
Treatment Plant. 3 

 4 
BACKGROUND:  The two main treated effluent/recycled water pumps have 5 
failed and it is not economically practical to have them rebuilt.  These pumps are 6 
critical in our ability to handle peak winter flows at the wastewater treatment plant 7 
and without expeditious replacement the plant is subject to hydraulic overloading 8 
and possible release of partially treated wastewater to the Napa River. 9 
 10 
At the September 2, 2014 City Council meeting the City Council adopted 11 
Resolution 2014-73 which included findings that there is a local emergency 12 
pursuant to Sections 20168 and 22050 of the Public Contract Code and 13 
emergency provisions in Chapter 3.34 of the Municipal Code, and authorized 14 
staff to negotiate purchase orders for the purchase and installation of new 15 
Xylem/Flygt effluent pumps, modifications to the sewer utility wet pit, and 16 
appurtenant changes to the electrical motor control center.  17 

DISCUSSION:  The recommended resolution continues the declaration of a local 18 
emergency and staff recommends that the Council adopt a resolution declaring 19 
that the failed effluent pumps at the Dunaweal Wastewater Treatment Plant is a 20 
continuing local emergency.  Staff has executed purchase orders for the 21 
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purchase of the replacement pumps, and demolition and replacement of the 22 
failed equipment.   23 

The contractor has completed all mechanical components of the pump station 24 
and is now working on the electrical system.  New wires have been pulled from 25 
the control building to the pump station and the electrical breakers are scheduled 26 
for installation on December 2, 2014.  The breaker installation will require that the 27 
main electrical panel be de-energized for approximately 4 hours.  During this time 28 
critical components of the plant will be powered by the back-up generator.  A side 29 
benefit is that the back-up generator will be run for an extended period of time 30 
during non-emergency operations, and will provide a “test-run” to make sure the 31 
system is functioning properly. Delivery of the new motor control panel has been 32 
delayed and is now expected to arrive December 8th.  Completion of the project 33 
is expected by the end of December. As indicated at the September 2, 2014 34 
Council meeting, this will be a recurring Council action item until new pumps are 35 
installed and put into service.  36 
 37 
ENVIRONMENTAL ANALYSIS:  The corrective pump replacement and sewer 38 
utility wet pit modifications are exempt from the California Environmental Quality 39 
Act, pursuant to Section 15269 (b and c) of Title 14, the California Code of 40 
Regulations because the repairs are necessary to prevent or mitigate the state of 41 
emergency that currently exists, and to repair publicly owned sewer facilities to 42 
maintain services that are essential to public health, safety and property. 43 
 44 
CONSISTENCY WITH CITY COUNCIL GOALS AND OBJECTIVES: This 45 
project is consistent with Goal No. 3, Establish, improve and maintain City 46 
infrastructure; and Objective No. 1, maintain the high level of service and 47 
reliability of the City’s infrastructure systems and facilities. 48 
 49 
FISCAL IMPACT:  There is no fiscal impact associated with adoption of the 50 
recommended Resolution. All costs associated with the actual repairs are 51 
budgeted for in the FY 2014-15 CIP budget under project 13-5493, Effluent 52 
disposal improvements. 53 
 54 
ALTERNATIVES: The City Council could opt not to declare a continued local 55 
state of emergency and direct staff to prepare plans and specifications and bid 56 
the pump replacement, installation and wet pit modifications. Under this 57 
alternative the wet pit and pumping capacity would not be corrected before this 58 
winter creating the potential for the WWTP to become hydraulically overloaded 59 
and release of partially treated wastewater into the Napa River. Staff would either 60 
rent or purchase temporary portable pumps to minimize this potential as best as 61 
possible. 62 
 63 
ATTACHMENT: 64 

1. Resolution 65 



RESOLUTION 2014- XXX 1 

 2 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF CALISTOGA, 3 

COUNTY OF NAPA, STATE OF CALIFORNIA, PROCLAIMING  4 

CONTINUED EXISTENCE OF A LOCAL EMERGENCY CAUSED BY  5 

FAILURE OF THE DUNAWEAL WASTEWATER TREATMENT  6 

PLANT WET PIT EFFLUENT PUMPS 7 

 8 

 WHEREAS, a period of local emergency presently exists in the City of Calistoga in 9 

accordance with the declaration thereof by the City Council on September 2, 2014 as a 10 

result of the existing conditions of extreme peril at the Dunaweal Wastewater Treatment 11 

Plant and without immediate corrective action the threat of serious harm to life, health and 12 

property will continue; and 13 

 14 

 WHEREAS, Section 22050 of the Public Contracts Code requires that the City 15 

Council of the City of Calistoga make a determination, at each subsequent City Council 16 

meeting until the emergency condition is terminated, the need for continuing emergency 17 

action; and 18 

 19 

 WHEREAS, the City Council of the City of Calistoga has reviewed the need to 20 

continue the previously approved emergency action and direction to staff; and 21 

 22 

 WHEREAS, the situation resulting from said conditions of extreme peril is still 23 

deemed to be beyond the control of normal protective services, personnel, equipment and 24 

facilities of and within said City of Calistoga. 25 

 26 

 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of 27 

Calistoga, State of California, hereby proclaims the extension of the period of local 28 

emergency through December 16, 2014 unless sooner terminated. 29 

 30 

PASSED, APPROVED, AND ADOPTED by the City Council of the City of Calistoga 31 

at its regular meeting held this 2nd day of December 2014 by the following vote: 32 

 33 

AYES:   34 

NOES:  35 

ABSTAIN: 36 

ABSENT:      37 

______________________________ 38 

CHRIS CANNING, Mayor 39 

ATTEST: 40 

 41 

_____________________________ 42 

KATHY FLAMSON, City Clerk 43 

 44 

 45 

 46 
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